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SUGGESTED STAGE 1 TRACK CONSTRUCTION SEQUENCE

BEGIN TRACK WORK ( NEAR COMPLETION OF PRE-STAGE ACTIVITIES)

CUT AND THROW TEMPORARY CN TRACK #2 TO TEMPORARY DIVERSION AND PLACE IN
SERVICE (STA. 392+78.77 TO STA. 395+84.84 AND STA. 407+35.50 TO STA. 415+71.17)
(CN - APPROXIMATELY 2 DAYS). (TEMP. TRACK #2 FROM 395+84.84 TO STA. 407+35.50
PREVIOUSLY CONSTRUCTED BY OTHERS)

REMOVE PORTIONS OF EXISTING CN TRACK ¥2 { CONTRACTOR].

CONSTRUCT ROADBED FOR PORTIONS OF TEMPORARY CN TRACK #1, TEMPORARY
METRA TRACK *2 & TEMPORARY METRA TRACK #1 (CONTRACTOR).

CONSTRUCT ROADBED FOR PORTIONS OF TEMPORARY CN GATEWAY LEAD
TRACK Ag?o;I)EMPORARY CN THOROUGHFARE TRACK ( CONCURRENT WITH PREVIOUS ACTIVITIES)
( CONTRA

CUT IN PROP. TEMPORARY NO. 15 TURNOUT FOR TEMP. CN THOROUGHFARE (STA.
803-+81. 09). CUT IN PROP. TEMPORARY NO. 10 TURNOUT IN EXIST. CN THOROUGHFARE
(STA. 808+25.75). (CONCURRENT WITH PREVIOUS ACTIVITIES) (CN)

CONSTRUCT PORTION OF NEW TRACK FOR TEMP CN TRACK #1.(STA. 297+31.57
TO STA. 310+43.23) (CONTRACTOR)

CONSTRUCT PORTION OF NEW TRACK FOR TEMP METRA TRACK #2 (STA. 198+61.61 TO STA.
208+98. 51) (CONTRACTOR).

CONSTRUCT PORTION OF NEW TRACK FOR TEMP METRA TRACK #1 (STA. 100+11.56 TO STA.
107+29. 03) ( CONTRACTOR).

CUT AND THROW CN TRACK #1 TO TEMPORARY DIVERSION AND PLACE IN SERVICE
(STA, 294+16.01 TO STA. 297+31.57 AND STA. 310+43.23 TO STA. 313+59.76) (CN -
APPROXIMATELY 2 DAYS)

REMOVE PORTION OF EXISTING CN TRACK #1 ( CONTRACTOR)
CONSTRUCT TEMP. CATENARY SUPPORT STRUCTURES #4, #8 & #39 ( CONTRACTOR).

INSTALL UNDERGROUND CONDUITS FOR AC SYSTEM BETWEEN GROUND MOUNTED HANDHOLES AT
STA. 196+50 AND STA 211+25 ALONG METRA TEMPORARY DIVERSION TRACKS #1 & #2 -
REQUIRES TWO PUSHES OF EACH CONDUIT UNDER EXISTING IN-SERVICE METRA TRACK %2,
INSTALL CABLES IN CONDUITS FOR 4160V AND & 2400V AC POWER LINES. (CONTRACTOR)

INSTALL UNDERGROUND CONDUIT FOR FIBER OPTIC CABLE BETWEEN JUNCTION BOXES AT
CATENARY STRUCTURES 20,51 & 20.97. ROUTE CONDUIT BETWEEN METRA TEMP DIVERSION
TRACKS #1 AND *2 - REQUIRES TWO PUSHES OF CONDUIT UNDER EXISTING IN-SERVICE
TRACK #2, INSTALL FIBER OPTIC CABLE FOR METRA SCADA/COMMUNICATION IN CONDUIT.
{ CONCURRENT WITH PREVIOUS ACTIVITY) {CONTRACTOR)

INSTALL RE~ROUTED SIGNAL CABLES ALONG EXISTING METRA TRACK #1,

UNDER EXISTING METRA TRACK #2 & ALONG SHOOFLY ( FROM NEW SIGNAL CASE

NORTH OF 159TH ST BRIDGE TO EXISTING SIGNAL CASE SOUTH OF BRIDGE) & CUT OVER
FROM EXISITNG SYSTEM (METRA - APPROXIMATELY 4 DAYS).

CUT OVER AC 2400V & 4160V POWER TO UNDERGROUND RE-ROUTED ONE ALONG TEMPORARY
DIVERSION TRACKS (METRA - APPROXIMATELY 8 DAYS)

CUT OVER FIBER OPTIC SCADA/COMMUNICATION SYSTEM TO UNDERGROUND RE-ROUTED ONE
ALONG TEMPORARY DIVERSION TRACKS ( CONCURRENT WITH PREVIOUS ACTIVITY) (METRA -
CUT OVER MUST BE DONE ON A SATURDAY).

REMOVE EXISTING AERIAL AC & FIBER OPTIC CABLE (METRA - APPROXIMATELY 2 DAYS).

NOTE:

DURATIONS NOTED ABOVE FOR WORK PERFORMED BY METRA AND THE CN ARE APPROXIMATE
ONLY AND SUBJECT TO WEATHER CONDITIONS, AVAILABILITY OF RAILROAD STAFF, AND
NUMEROUS OTHER FACTORS., THE CONTRACTOR SHALL CLOSELY COORDINATE HIS WORK AND
PLANNED SCHEDULE WITH THE RAILRCADS CONCERNING WORK TO BE PERFORMED BY THE
RAILROADS. NO ADDITIONAL TIME WILL BE ALLOWED IN THE CONTRACTOR’S SCHEDULE FOR
MEETING OF THE INTERIM COMPLETION DATES SPECIFIED FOR THIS PROJECT DUE TO
VARIATIONS IN THESE APPROXIMATE DURATIONS.
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SUMMARY OF QUANTITIES FOR SUGGESTED STAGE 1 TRACK CONSTRUCTION TASKS

QUANTITY BY RR
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ITEM UNIT | QUANTITY |~ WETRA N
RAILROAD TRACK TRK. FT, 3065 109
BALLAST TON 6541
SUBBALLAST TON 2346
e N
RAILROAD TRACK SHIFT ASSIST EACH 5
RAILROAD TRACK, REMOVE TRK. FT. 2976 461
INSTALL TEMPORARY NO. 15 TURNOUT EACH 1
INSTALL TEMPORARY NO. 10 TURNOUT EACH 1
REMOVE. EXISTING NO. 10 TURNOUT EACH 1
RAILROAD TRACK SHIFT EACH 5

NOTES:

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION OF CATENARY SUPPORT AND
CATENARY DEAD END STRUCTURES SEE CATENARY STRUCTURES SHEETS.

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
CONDUITS AND CABLES FOR RE-ROUTING OF METRA AC POWER AND FIBER OPTIC

SCADA/COMMUNICATION SYSTEM,

SEE METRA UTILITIES SHEETS.

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
METRA SIGNAL SYSTEM, SEE METRA SIGNALS SHEETS.
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